
   

   
 



   

KAPI‘OLANI COMMUNITY COLLEGE TECHNOLOGY PLAN  
FY 2013-2017 

Updated June 2015 
 
Preamble: June 2015 
 
In May 2015, the coordinator for CELTT left the College. That same month a new 
coordinator was assigned. The new coordinator is in the process of reorganizing the 
department. Three unfilled positions are in the process of recruitment. The positions 
include support for networking, Voice over IP (VOIP), and Information Security. The new 
coordinator is committed to honoring the obligations identified in the current action plans 
stated below. 
 
I.  Introduction and Background 
 
The Kapi‘olani Community College (KCC) Technology Plan sets goals to meet and exceed the 
technology needs of the campus in furthering the mission, vision and strategic directions of the 
College’s 2008-2015 Strategic Plan (link1), in alignment with upcoming trends in information 
technology. Students will be engaged with robust and cutting-edge technology-enhanced 
learning environments that prepare them for high wage careers in science, technology, 
engineering, digital media, and other knowledge-intensive industries. Faculty and staff also need 
technology to support instruction in these learning environments and to improve ongoing 
communication with the community and community partners.  All of this must be done in a high-
speed, information-secure environment. 
 
The plan provides a roadmap for addressing project prioritization and key issues facing 
technology deployment and use at the College. This five-year plan is to be reviewed and updated 
annually and is modified based upon the changing needs of students and institutional priorities. 
The plan is coordinated with the goals of the strategic plans of the College and the University of 
Hawaii Community College System. The Technology Plan functions as a guide to the allocation 
of resources in support of student learning and institutional effectiveness at the College.  
 
Technology plays a critical role in supporting the work of every member of the campus 
community. Planning for technology occurs at various levels: (1) System level (UHCC and 
University) guided by the University’s Chief Information Officer (CIO) and UH Information 
Technology Services (ITS); (2) Institutional level as part of strategic planning; and (3) Program 
and unit level as part of the Annual Reports of Program Data, Comprehensive Program Reviews, 
and 5-Year Budget Plans. Budgeting and allocation of resources are informed and impacted by 
planning at all three levels.  
 
The College’s Center for Excellence in Learning, Teaching, and Technology (CELTT) is 
responsible for informing and implementing the College’s technology vision and managing 

                                                       

 

1 Kapi‘olani Community College, "KCC Strategic Plan 2008-2015", Archive Link: 
http://hdl.handle.net/10790/173 
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technology operations.  The focus of this Technology Plan are the current and new initiatives 
to support the College’s move toward centralization of IT management and to resolve IT issues 
that have been identified by CELTT and the campus as priorities for the current five-year 
timeframe. CELTT Technology Services at the College (link2) lists the ongoing work and core 
services CELTT and other departments and units are tasked with.  
 
The processes for decision-making are supported by a Vision, Ethos, Mission, and Goals that 
guide the College’s implementation of technology for its students and employees. 
 
A. Vision  
 
The College uses technology to support teaching and learning, enhance student access to 
educational opportunities, personalize student services, and provide effective administrative 
processes to meet the changing needs of the College and its community environment. 21st 
century technology is at the forefront in providing an environment that is proactive at responding 
to the needs/demands of the campus community.  
 
 
B. Ethos 
 
Those who use technology and those responsible for technology, in the service of the College’s 
mission and vision, are guided by a professional code that determines our principles, core values, 
and highest aspirations. This ethos guides all of us on a course that exercises stewardship and 
professionalism. We are all entrusted to support the College and advance its interests.  
 

 Service. We put students first, College before unit, and mission before self.  
 Integrity. We uphold standards of professional conduct. 
 Excellence. We bring excellence by being self-aware, being reflective of performance, 

and defining expectations. 
 Teamwork. We stand by, and behind, each other. 
 Stewardship. We ensure that what we do is in the best interest of the College, and the best 

use of resources, while preserving the highest standards for learning. 
 
 
C. Mission 
 
KCC’s mission statement defines the institution’s broad educational purposes, its intended 
student population, and its commitment to achieving student learning. The College is committed 
to use its technology resources to support student learning programs and services and to improve 
institutional effectiveness by empowering students to learn, faculty to teach, and staff and 
administrators to be productive in a positive, technologically-supportive, learning environment.  
 
 

                                                       
2 Kapi‘olani Community College, "CELTT Tech Services at the College", Archive Link: 
http://hdl.handle.net/10790/2244 
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D. Goals 
 

 The College enhances the operation and effectiveness of the institution through 
technological services, professional support, facilities, hardware and software updates 
and upgrades. 

 
 The College provides quality training to students and personnel in the effective 

application of its information technology.  
 
 The College systematically plans, acquires, maintains, and upgrades or replaces 

technology infrastructure and equipment to meet institutional needs.  
 
 The College distributes and utilizes technology resources to support the development, 

maintenance, and enhancement of its programs and services.  
 

II. Technology planning and implementation at Kapi‘olani Community 
College 
 
In keeping with shared and participatory governance, this Technology Plan is the result of a 
campuswide discussion process regarding the direction for and the use of information and audio-
visual technology at the College.  In early 2014, the Chancellor asked the Chancellor’s Advisory 
Council (CAC) to provide cross-campus recommendations regarding the updating of the 
Technology Plan. The CAC designated the CAC Technology Working Group as a standing 
committee that assists in identifying technology needs across the campus and makes 
recommendations to the CAC. The Technology Working Group is composed of students, staff, 
faculty, and administrators, who worked with the Center for Excellence in Learning, Teaching, 
and Technology (CELTT) to update the plan.   
 
 
A. Centralized Technology Management 
 
On February 5, 2013, the Chancellor’s Policy, Planning, and Assessment Council (PPAC, an 
earlier version of the CAC) approved a recommendation to move the campus to centralized 
technology procurement (link3). On April 30, 2013, CELTT reported to PPAC that it would draft 
the technology plan (link4). On April 23, 2014, the CAC Technology Working Group affirmed 
its commitment to continue moving the campus to comprehensive centralized technology 
management (link5). This transition is, therefore, an integral part of this plan.  
 

                                                       
3 Policy, Planning, and Assessment Council, "PPAC Mtg 2013-02-05", Archive Link: 
http://hdl.handle.net/10790/2215 
4 Policy, Planning, and Assessment Council, "PPAC Mtg 2013-04-30", Archive Link: 
http://hdl.handle.net/10790/2216 
5 Chancellor's Advisory Council Technology Workgroup, "CAC Tech WG Mtg 2014-04-23", Archive 
Link: http://hdl.handle.net/10790/2242 
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Centralized technology management means there is a locus from which computers, classroom 
technologies, network infrastructures, servers, and telecommunications are managed. To date, 
the College depends on CELTT to: 

 provide consultation services in the areas of computer and AV purchases, and help 
departments acquire quotes. 

 perform the initial install and setup of new computers and mobile devices for 
departments. 

 provide technical support for computers, AV, phone, network, and 2-way radios, by 
answering questions and troubleshooting problems. 

 
Growing centralized management involves formalizing communication and advisory channels 
between CELTT and the rest of the college. CELTT will  

 increase its presence in the planning for technology to ensure new components are 
compatible with current infrastructure, support, and instructional needs, 

 approve the purchase of technology to ensure good stewardship of valuable resources and 
to limit waste, 

 track all campus technology to ensure assets are secure and being used appropriately, and 
to plan for future upgrades or replacements, 

 track software installations to ensure licensing compliance, 
 ensure ADA compliance is considered and planned for,  
 plan future purchases taking into account replacement cycles and changing trends to 

continue providing a 21st century learning environment. 
 
Centralized technology management does not preclude individual units from creating plans 
or having area support personnel as long as plans and service fall within the overall College 
Technology Plan and its standards. CELTT works with units that have technology plans to 
ensure all technology plans on campus are coordinated with the College’s Plan and the UHCC 
Plan. CELTT assists units to create technology plans if they need them. CELTT also coordinates 
with technology personnel within units, and this collaboration supports the technology-related 
work in respective units and supports the goals of the College’s Technology Plan. CELTT 
provides training for unit personnel to ensure the safety of information; also, CELTT provides 
these personnel with professional development to ensure collegewide standards are upheld. 
 
 
B.  Planning and Budgeting 
 
Determining priorities 
CELTT has established a list of criteria for determining priority. The priority list below and the 
ethos statement above provide a guide that informs decisions made by CELTT and the College 
community, so that criteria for its decisions and suggestions are transparent and reflect the best 
interests of the College and its Strategic Plan. The list summarizes the priorities of a centralized 
management system.   
 

1. Health and safety 
2. Campus-wide infrastructure and information security 
3. Core services and support  
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4. Impact on a broad student population across multiple disciplines 
5. Workforce development tied to technology and a specific degree or certificate 
6. Impact on a specific program or department 
7. Impact on a specific course 

 
The Cycle of Review for Institutional Planning and Budgeting 
CELTT reviews all institutional planning documents and consults with units to ensure that all 
planned technology is appropriate and ongoing support can be provided. Attention is paid to the 
unique mission of each unit and its specific needs. The plans are reviewed by the CAC 
Technology Working Group and reported to the CAC. A cycle of review is outlined below. 
 
Table 1. Technology Planning with Institutional Process 
Date Budget Cycle CELTT Task 
Dec/Jan Assessment Review all department and program ARPDs 

(Annual Review of Program Data), CPRs 
(Comprehensive Program Review), 5-year budget 
plans, and the College Strategic Plan for technology 
needs 

Feb/Mar Prioritization Review submitted Allocation Request and New 
Proposal Forms and provide recommendations on 
technology requests 

Mar/Apr Plan Resource 
Allocation 

Draft Technology Action Plan Items for 
recommendation to the CAC 

May/Jun Administration 
Review 

Submit final recommendations on Technology 
Action Plan Items to the CAC 

Jul/Aug/Sep Implementation Execute or assist in technology implementation 
 
Technology planning in grants and other external funding Sources  
Some funding sources and grants do not follow Hawai‘i State funding cycles and fall out of the 
planning cycles discussed above. CELTT participates in technology planning in grants and other 
external funding sources. CELTT’s role is to determine the impact such funding will have on 
infrastructure, existing technology plans, and the feasibility of ongoing support. CELTT provides 
recommendations and, as needed, an outline of the support it can provide.  
 
It is important that all parties seeking such funding take into account ongoing sustainability once 
the source of funding expires and not assume that the College will automatically take 
responsibility for continued technology funding. A demonstration of value must be submitted, 
and continued funding agreed upon by the College and CELTT. 
 
Technology implementation and future trends 
CELTT is responsible for technology implementation and for exploring with the campus future 
trends to meet the needs of the College and the community it serves. Technology planning that 
occurs at the program and unit levels are guided by technology trends in academic disciplines 
and specific industries and professions. At a campus-wide level, national trends in educational 
technology and in the technology industry in general also shape campus technology planning.  
Formerly distinct technologies are merging and the campus is proactive in anticipating these 
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convergences. Some examples are the merging of telephone and Internet technologies (voice-
over-IP or VOIP) and the amalgamation of audio-visual technology and computers. 
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III. Technology Action Plan 
 
Technology is highly complex, broad, and fast-moving. The College and CELTT are committed 
to leading the campus forward with researching and implementing the best solutions for current 
infrastructure and the learning, teaching, and work needs of our students, faculty, and staff. The 
College must also devote considerable resources to infrastructure maintenance and upgrades.  
 
The following sections address broad categories of technology on campus.  Each category 
includes a brief discussion of the current status of the projects the College is working on and 
action plans for those projects. Actions plans lay out planned steps, the unit or personnel 
responsible for carrying out those steps, planned (or historical) start dates, and the current status 
of each step. Some of these projects were started in earlier years and are still active. 
 
All action plans take into account the spirit of this document in moving the College forward 
under guidance of the Vision, Ethos, Mission, and Goals. 
 
A. Computer and Audio/Visual Management 
 
A.1. Windows XP Upgrade.   
 
A.1.a. Current Status  
Microsoft support for Windows XP ended on April 08, 2014. CELTT planned for computer 
replacements during fall 2012. CELTT completed a campus-wide technology inventory and 
developed a purchase plan in October 2013. The purchase plan included three tiers reflecting 
replacement priorities. Tiers 1 and 2 were initiated first, and then Tier 3 was initiated at a 
later date and managed as a separate project.  The tiers are: 
 

Tier 1. Computers used to access sensitive information. 
Tier 2. Computers likely to be used to access sensitive information. 
Tier 3.  Computers in computer labs  
  

The College moved to purchase computers for Tiers 1 and 2 in March 2014. The 
CELTT Information Security Officer removed computers running Windows XP from the 
College network on April 08, 2014. The CELTT Customer Care Center rebuilt older 
machines to be used on a temporary basis to fill the gap between the April 8, 2014 
deadline and the deployment of new computers. The new computers were deployed in 
summer 2014. 
 

Tier 3 computers are those located in labs. The CELTT Customer Care Center 
rebuilt older machines to be used on a temporary basis to fill the gap between the April 8, 
2014 deadline and the deployment of new computers. Labs where computers were in 
critical need of replacement were identified.  
 

A.1.b. Action Plan for Tiers 1 and 2 
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This plan supports Priority 2, Campus-wide infrastructure and network security. The goal is to 
reduce the threat of an information security breach. 
 
Action Step Who Start Date Status 
Identify computers for replacement CELTT Oct 2013 Completed 
Initiate purchase CELTT Nov 2013 Completed 
Initiate purchase CELTT Mar 2014 Completed 
Computers delivered Vendor May 2014 Completed 
Deploy computers CELTT June 2014 Completed 
 
A.1.c. Action Plan for Tier 3: 
This plan supports Priority 4, Impact on a broad student population across multiple disciplines. 
The goal is to bring outdated computer labs into compliance. 
 
Action Step Who Start Date Status 
Identify computers for replacement CELTT Oct 2013 Completed 
Identify computers to rebuild CELTT Mar 2014 Completed 
Rebuild computers CELTT Mar 2014 Completed 
Deploy rebuilt computers CELTT Apr 2014 Completed 
Initiate purchase CELTT Jul 2014 Completed 
Computers delivered Vendor Aug 2014 Completed 
Deploy computers CELTT Sep 2014 Ongoing 

 
A.1.d. Action Plan for Tier 3: 
UPDATE 
Action plan completed. 
 
Action Step Who Start Date Status 
Identify computers for replacement CELTT Oct 2013 Completed 
Identify computers to rebuild CELTT Mar 2014 Completed 
Rebuild computers CELTT Mar 2014 Completed 
Deploy rebuilt computers CELTT Apr 2014 Completed 
Initiate purchase CELTT Jul 2014 Completed 
Computers delivered Vendor Aug 2014 Completed 
Deploy computers CELTT Dec 2014 Completed 

 
A.2. Audio-visual inventory, purchase, and upgrade. 
 
A.2.a. Current Status 
Currently upgrades are managed by departments through their own funds or grants. The 
management of AV is transitioning to a centralized model. CELTT has been developing an 
inventory of AV equipment for the College and intends to complete the inventory by December 
2014. Once the inventory is complete, CELTT will review it, research the best current 
technologies for AV support, and develop a plan for purchases or upgrades.  
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A.2.b. Action Plan for AV inventory, purchase, and upgrade 
This plan supports Priority 4. Impact on a broad student population across multiple disciplines. 
The goal is to bring classrooms up to a standard, develop a cycle of replacement, and simplify 
support. 
 
Action Step Who Start Date Status 
AV inventory CELTT Oct 2014  
Develop a standard CELTT Dec 2014  
Develop a plan for purchases or 
upgrades, and a cycle of 
replacement 

CELTT Mar 2015  

 
A.2.c. Action Plan for AV inventory, purchase, and upgrade 
UPDATE 
This plan supports Priority 4. Impact on a broad student population across multiple disciplines. 
The standard developed includes a projector, screen, computer, and speakers. CELTT’s 
Customer Care Center (CCC) approves upgrade and replacement for AV. CCC is responsible for 
supporting and maintaining AV in the classrooms.  
 
Action Step Who Start Date Status 
AV inventory CELTT Mar 2015 Completed 
Develop a standard CELTT Jun 2015 Completed 
Develop a plan for purchases or 
upgrades, and a cycle of 
replacement 

CELTT Sep 2015 Ongoing 

 
A.3. System Replacement for desktops and Peripherals 
 
A.3.a. Current Status 
In general, systems are to be replaced approximately every 5 years depending on available funds. 
With the funding of Tiers 1 and 2 of the XP upgrade, a cycle of replacement has begun. The 
scheduling of replacements is based upon an annual audit, a review of department annual 
budgets, and discussion with departments. Systems purchased are based upon a standard. There 
are exceptions to the standard equipment based on the type of work being done. 
 
A.3.b. Action Plan for System Replacement for desktops and peripherals: 
This plan supports Priority 6, Impact on a specific program or department. The goal is to provide 
operational systems that allow individuals to do their work. 
 
Action Step Who Start Date Status 
Review department’s budget 
request 

CELTT Jan 2015  

Consult with departments CELTT Feb 2015  
Review standard  Apr 2015  
Conduct an annual audit CELTT Apr 2014  
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Develop a plan for purchases or 
upgrades 

CELTT May 2015  

 
A.3.c. Action Plan for System Replacement for desktops and peripherals: 
UPDATE 
This plan supports Priority 6, Impact on a specific program or department. The 2015 FY budget 
resulted in all equipment being removed from unit budgets. The 2016 FY budget will allow for 
equipment purchase through CELTT. All requests will be sent to CELTT for review. 
 
Action Step Who Start Date Status 
Review department’s budget 
request 

CELTT Jul 2015 Completed 

Consult with departments CELTT Aug 2015 Completed 
Review standard  Aug 2015 Completed 
Conduct an annual audit CELTT Aug 2015 Ongoing 
Develop a plan for purchases or 
upgrades 

CELTT Sep 2015 Completed 

 
A.4. Computer Asset Management 
 
A.4.a. Current Status  
Current computer asset management is done manually. Ensuring computer operating systems, 
security patches and software updates are installed is time consuming and tedious. Users often 
contact CELTT when something goes wrong. Software licensing compliance goes unchecked. 
 
KACE is a state of the art network-based asset management system that checks computer 
operating systems and anti-virus software for the latest patches and has the capability of pushing 
updates to the desktop. A request to purchase KACE was made by CELTT through the Annual 
Allocation Request and New Proposal budgeting process. It was recommended by the CAC and 
approved by the Chancellor to be implemented in the fall of 2014. 
 
A.4.b. Action Plan 
This plan supports Priority 2, Campus-wide infrastructure and network security. The goal is to 
reduce the threat of an information security breach and ensure software license compliance. 
 
Action Step Who Start Date Status 
Research on inventory system CELTT Jan 2014 Completed 
Purchase CELTT Sept 2014 Ongoing 
Set up server CELTT Oct 2014  
Test CELTT Nov 2014  
Deploy CELTT Jan 2015  
Develop baseline and goals for 
operating systems 

CELTT Apr 2015  

Develop baseline and goals for 
software licensing compliance 

CELTT May 2015  
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Develop baseline and goals for 
information security patches 

CELTT Jun 2015  

 
A.4.c. Action Plan 
UPDATE 
This plan supports Priority 2, Campus-wide infrastructure and network security. Setting up the 
server and testing proved challenging and took longer than expected.  
 
Action Step Who Start Date Status 
Research on inventory system CELTT Jan 2014 Completed 
Purchase CELTT Feb 2015 Completed 
Set up server CELTT May 2015 Completed 
Test CELTT Aug 2015  
Deploy CELTT Sep 2015  
Develop baseline and goals for 
operating systems 

CELTT Sep 2015  

Develop baseline and goals for 
software licensing compliance 

CELTT Sep 2015  

Develop baseline and goals for 
information security patches 

CELTT Sep 2015  

 
A.5. Barcode System to Complement Inventory Management 
 
A.5.a. Current Status 
Currently CELTT has a difficult time tracking computer assets. The process is manual through 
an annual asset audit. The reading of serial numbers is prone to errors and is time consuming. 
  
The barcode system is to complement the KACE system. KACE cannot identify a specific 
building or room number for a device. A barcode system will complement the KACE system and 
allow CELTT to exercise good stewardship through the quick reading of barcodes.   
 
A.5.b. Action Plan 
This plan supports Priority 3, Core services and support. The goal is to track assets to know 
where all the systems and assets are located. This helps ensure a quick response time for support. 
 
Action Step Who Start Date Status 
Identify system CELTT May 2014 Completed 
Purchase  CELTT Jun 2014 Completed 
Test CELTT Jun 2014 Completed 
Deploy CELTT Jul 2014 Ongoing 
 
A.5.c. Action Plan 
UPDATE 
This plan supports Priority 3, Core services and support. Placing barcodes on every computer 
and entering data is time consuming. The new deploy date is more realistic. 
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Action Step Who Start Date Status 
Identify system CELTT May 2014 Completed 
Purchase  CELTT Jun 2014 Completed 
Test CELTT Jun 2014 Completed 
Deploy CELTT Dec 2015 Ongoing 
 
A.6. Barcode System to Complement Inventory Management 
 
A.6.a. Current Status 
eWaste management is an ongoing process. A regular cycle of disposal is conducted.  
 
A.6.b. Action Plan 
This plan supports Priority 3, Core services and support. The goal is to account for and track the 
proper disposal of eWaste on a quarterly or semi-annual basis. This ensures good stewardship. 
 
Action Step Who Expected Timeframe 
Identify eWaste CELTT; Departments Jan, Apr, Jul, Oct, yearly 
Preparation  CELTT; Departments Ongoing 
Removal CELTT Ongoing 
 
A.6.c. Action Plan 
UPDATE 
This plan supports Priority 3, Core services and support. eWaste occurred in October 2014 and 
July 2015. Approximately 39 pallets of eWaste were removed.  
 
Action Step Who Expected Timeframe 
Identify eWaste CELTT; Departments Jan, Apr, Jul, Oct, yearly 
Preparation  CELTT; Departments Ongoing 
Removal CELTT Ongoing 
 
 
B.  Mobile Devices 
 
B.1.a. Current Status 
The College continues to develop a new ecology of learning that connects classrooms, labs and 
centers, campus, community, and cyberspace. This learning ecology opens many avenues to 
faculty innovation in meeting the diverse learning styles of our students. Mobile devices are a 
natural part of this learning ecology, enabling more collaborative and innovative learning 
experiences. The College has taken a managed-adoption approach with an eye towards 
sustainability and use based on curricular and operational needs. Challenges currently inhibit 
rapid enterprise-level adoption and deployment of these devices, including: 

• Instability in the marketplace with many vendors selling many different devices that have 
varying costs, configuration options, purchasing methods, support requirements, etc. 
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• Purchasing constraints – the business model of apps sold only through online storefronts 
whose currency does not include purchase orders presents problems for traditional 
institutional procurement practices. Ownership of apps is also problematic.  

• Security of highly portable and small devices that may contain confidential and/or 
sensitive information. Many users of mobile devices store personal information on those 
devices and often do not practice encryption, password-protection, and other standard 
security measures, that we employ on desktop and institutional devices.  

• Service and support issues – these devices are not currently supported by UH ITS and the 
various campuses. Support costs are thus not part of current resource allocations.  

Examples of pilot projects include the following:  

• The Creativity Academies Project provided iPads to student developers of art and science 
lesson plans in the iBooks format which supports 3D models, video and learning 
assessment tools.  

• The King William Charles Lunalilo Scholars Project provided iPads, apps, and regular 
training through CELTT on how to use the technology to support time management, 
personal organization, and study skills. The 2013-2014 cohort was provided Android 
tablets and similar training.  

• The Culinary Arts Program purchased iPads for instructors to utilize in the assessment of 
their students and students will be encouraged to utilize their iPads to create electronic 
portfolios. 

• The C3T grant for Health Education purchased Dell tablets for student learning outcome 
assessment in real time, giving students immediate feedback on their progress towards 
meeting course competencies. 

B.1.b. Action Plan 
This plan supports Priority 4, Impact on a broad student population across multiple disciplines. 
The goal is to provide a viable solution for mobile devices that is flexible and sustainable.  
 
Action Step Who Start Date Status 
Research trends CELTT Aug 2014 Ongoing 
Research and define purchasing 
strategy 

CELTT; Business Office Nov 2014  

Research and define software 
purchases 

CELTT Jan 2015  

Research and define security 
parameters 

CELTT Mar 2015  

Research and define support CELTT Apr 2015  
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parameters 
 
B.1.c. Action Plan 
UPDATE 
This plan supports Priority 4, Impact on a broad student population across multiple disciplines. 
Mobile devices will be allowed for purchase in the 2016 FY. The College will own the devices. 
The user will be responsible for purchasing applications. It is the procedural practice not to store 
personally identifiable information on the devices. Support is defined as Best Effort. 
 
Action Step Who Start Date Status 
Research trends CELTT Aug 2014 Ongoing 
Research and define purchasing 
strategy 

CELTT; Business Office Apr 2015 Completed 

Research and define software 
purchases 

CELTT Mar 2015 Completed 

Research and define security 
parameters 

CELTT Mar 2015 Completed 

Research and define support 
parameters 

CELTT Jun 2015 Completed 

 
 
C. Infrastructure 
 
C.1. Wireless Network Upgrade Phase 1 
 
C.1.a. Current Status 
CELTT upgraded all College wireless access points from 11 and 54Mb to 150Mb; therefore, this 
item is completed.  
 
C.1.b. Action Plan 
This plan supports Priority 2, Campus-wide infrastructure and network security. The goal is to 
improve wireless connectivity by increasing bandwidth and reliability. 
 
Action Step Who  Start Date Status 
Identify access points to remove CELTT Oct 2013 Completed 
Identify locations for new access 
points 

CELTT Nov 2013 Completed 

Schedule buildings for upgrade CELTT Dec 2013 Completed 
Upgrade network closets CELTT Feb 2014 Completed 
Install and test new devices CELTT Mar 2014 Completed 
 
C.2. Wireless Network Upgrade Phase 2 
 
C.2.a. Current Status 
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CELTT upgraded all College wireless access points from 11 and 54Mb to 150Mb in March 
2014. CELTT is planning the next upgrade of wireless access for the College. The next wireless 
scheme being studied is the 802.11ac protocol. Realistic typical speeds will around 350Mb. Each 
wireless access point may provide increased coverage, possibly reducing the number of 
replacements. This will be done in phases. 
 
C.2.b. Action Plan 
This plan supports Priority 2. Campus-wide infrastructure and network security. The goal is to 
improve wireless connectivity by increasing bandwidth and reliability. 
 
Action Step Who  Start Date Status 
Purchase access points for one 
building for testing 

CELTT Apr 2015  

Identify locations for new access 
points 

CELTT Mar 2016  

Purchase access points for phase 1 CELTT May 2016  
Install and test CELTT Jul 2016  
Purchase access points for phase 2 CELTT Apr 2017  
Install and test CELTT Jul 2017  
Purchase access points for phase 3 CELTT Apr 2018  
Install and test CELTT Jul 2018  
 
C.2.c. Action Plan 
UPDATE 
This plan supports Priority 2. Campus-wide infrastructure and network security. The project was 
placed on hold until network closets in buildings were upgraded. 
 
Action Step Who  Start Date Status 
Purchase access points for one 
building for testing 

CELTT Sep 2015  

Identify locations for new access 
points 

CELTT Mar 2016  

Purchase access points for phase 1 CELTT May 2016  
Install and test CELTT Jul 2016  
Purchase access points for phase 2 CELTT Apr 2017  
Install and test CELTT Jul 2017  
Purchase access points for phase 3 CELTT Apr 2018  
Install and test CELTT Jul 2018  
 
C.3. Network Upgrade 
 
C.3.a. Current Status 
CELTT is expanding the network bandwidth for the College. Current point-to-point, building-to-
building, is at 1Gb. The expansion will allow for 10Gb between buildings. This will be done in 
four phases over the next four years. 
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C.3.b. Action Plan 
This plan supports Priority 2, Campus-wide infrastructure and network security. The goal is to 
improve data throughput by increasing bandwidth and reliability. 
 
Action Step Who  Start Date Status 
Determine phases of deployment CELTT Nov 2014  
Purchase equipment for phase 1 CELTT Apr 2015  
Install and test CELTT Jun 2015  
Purchase equipment for phase 2 CELTT Apr 2016  
Install and test CELTT Jun 2016  
Purchase equipment for phase 3 CELTT Apr 2017  
Install and test CELTT Jun 2017  
Purchase equipment for phase 4 CELTT Apr 2018  
Install and test CELTT Jun 2018  
 
C.3.c. Action Plan 
UPDATE 
This plan supports Priority 2, Campus-wide infrastructure and network security. The purchase of 
equipment was done in one phase, all at once. Phased deployment would take too long, and delay 
the wireless upgrade. 
 
Action Step Who  Start Date Status 
Determine phases of deployment CELTT Jan 2015 Completed 
Purchase equipment for all phases CELTT Apr 2015 Completed 
Install and test CELTT Dec 2015 Ongoing 
 
C.4. Networked Photocopiers 
 
C.4.a. Current Status 
Multi-function photocopy machines are being leased to replace older machines no longer under 
contract. The older machines were “dumb” machines requiring walk-up service only. These new 
machines will be networked for desktop printing and will also allow scanning to email. Twenty-
two machines have been leased and placed in strategic locations across the campus. 
 
C.4.b. Action Plan 
This plan supports Priority 3, Core services and support. The goal is to expand photocopying 
services. 
 
Action Step Who Start Date Status 
Define locations Auxiliary Services Oct 2013 Completed 
Define contract Auxiliary Services Dec 2013 Completed 
Purchase contract Auxiliary Services Feb 2014 Completed 
Conduct network survey CELTT Mar 2014 Completed 
Setup network printing server CELTT Jun 2014 Completed 
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Install machines CELTT Jul 2014 Completed 
Contract data connection CELTT Jul 2014 Ongoing 
Test printing Aux Services Jul 2014 Completed 
Initiate faxing CELTT; Aux Services Aug 2014 Ongoing 
Initiate scan to Email CELTT; Aux Services Nov 2014  
Install printer drivers for desktop 
printing 

CELTT Nov 2014  

 
C.4.c. Action Plan 
UPDATE 
This plan supports Priority 3, Core services and support. The project was delayed due to the 
ongoing CCC requests for daily support.  
 
Action Step Who Start Date Status 
Define locations Auxiliary Services Oct 2013 Completed 
Define contract Auxiliary Services Dec 2013 Completed 
Purchase contract Auxiliary Services Feb 2014 Completed 
Conduct network survey CELTT Mar 2014 Completed 
Setup network printing server CELTT Jun 2014 Completed 
Install machines CELTT Jul 2014 Completed 
Contract data connection CELTT Jul 2015 Ongoing 
Test printing Aux Services Jul 2014 Completed 
Initiate faxing CELTT; Aux Services Aug 2015 Ongoing 
Initiate scan to Email CELTT; Aux Services Aug 2015 Ongoing 
Install printer drivers for desktop 
printing 

CELTT Aug 2015 Ongoing 

 
 
D. Communication and Telecommunication 
 
D.1. College Public Website Upgrade 
 
D.1.a. Current Status  
The College’s public website was completely redesigned and launched in March 2014. 
Administrators, departments, and programs have been consulted for updated information and 
navigation schemes. The new website is less cluttered, provides continuously updated 
information, and is designed for mobile devices.  
 
D.1.b. Action Plan 
This plan supports Priority 4, Impact on a broad student population across multiple disciplines. 
The goal is to bring the website into the 21st century and to give a modern face to the College.  
 
Action Step Who Start Date Status 
Create template CELTT Feb 2014 Completed 
Deploy new website CELTT Mar 2014 Completed 
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Receive feedback and update CELTT May 2014 Ongoing 
 
D.1.c. Action Plan 
UPDATE 
This plan supports Priority 4, Impact on a broad student population across multiple disciplines. 
The College reaction to the website was negative. Website information was lacking or hard to 
find. Additional changes are being planned. 
 
Action Step Who Start Date Status 
Create template CELTT Jul 2014 Completed 
Deploy new website CELTT Mar 2014 Completed 
Receive feedback and update CELTT May 2015 Completed 
Determine changes CELTT, College May 2015 Ongoing 
Update website CELTT Sep 2015  
 
D.2. Social Media 
 
D.2.a. Current Status 
In May 2011, the UHCC System Office enacted UHCCP #2.211 Social Media Site and/or 
Account Use and Management (http://uhcc.hawaii.edu/OVPCC/policies/docs/2.211.pdf). This 
policy is intended to ensure that any and all social media interactions on behalf of the University 
of Hawai‘i Community Colleges (UHCC) represent the community college's best interests and to 
assist college employees in effective online communication. The policy is designed to help 
employees leverage the power of social media and provide guidelines and "best practices" when 
posting material online. These guidelines are broad in nature.  Social media technology is 
evolving and no policy or procedure can address all the particular situations and circumstances 
that may arise. This Social Media Policy only applies to social media accounts created to 
represent College groups, departments, programs, entities, etc., and does not apply to private 
individual accounts. 
 
Social media has been an important tool in communicating and interacting with the community. 
Currently, the College’s website supports the following social media sites: Twitter, Flickr, 
Facebook, Pinterest, Linkedin, Vimeo and YouTube. These sites are monitored and updated by 
the Office of College and Community Relations in collaboration with the Campus Web 
Designer/Developer. 
 
D.2.b. Action Plan 
This plan supports Priority 4, Impact on a broad student population across multiple disciplines. 
The goal is to utilize social media tools to provide information to the College community and the 
public.  
 
Action Step Who Start Date Status 
Create accounts CELTT Jul 2013 Completed 
Evaluate content CELTT Aug 2013 Completed 
Define roles CELTT; OCCR Mar 2014 Completed 
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Update content CELTT; OCCR Apr 2014 Ongoing 
 
D.2.c. Action Plan 
UPDATE 
This plan supports Priority 4, Impact on a broad student population across multiple disciplines. 
In June 2015, CELTT’s Web Team and OCCR came to an agreement to hand over social media 
accounts and responsibility. OCCR is now responsible for managing and maintaining social 
media sites.  
 
Action Step Who Start Date Status 
Create accounts CELTT Jul 2013 Completed 
Evaluate content CELTT Aug 2013 Completed 
Define roles CELTT; OCCR Mar 2014 Completed 
Update content CELTT; OCCR Apr 2014 Completed 
Hand-off of responsibility to OCCR CELTT; OCCR Jun 2015 Completed 
 
D.3. Two-Way Radio Repeater – System Upgrade 
 
D.3.a. Current Status  
The primary use of two-way radios is to allow personnel to respond to campus emergencies. The 
secondary use is for day-to-day operations. A repeater is a communications device that transmits 
at a much higher wattage than typical portable radios, allowing for a much larger coverage area. 
An assessment will be done to see if the radio system can be improved for an emergency 
response, while retaining day-to-day operational capability. The current system is 20 years old. 
 
D.3.b. Action Plan 
This plan supports Priority 1, Health and safety. The goal is to improve the College’s emergency 
response capability by increasing 2-way radio coverage and clarity of transmission.  
 
Action Step Who Start Date Status 
Define system parameters Campus Security Jun 2014 Completed 
Contact vendor to review system CELTT Jul 2014 Completed 
Estimate cost to improve system Vendor Jul 2014 Ongoing 
Install system improvement Vendor Nov 2014  
Test system Campus Security Nov 2014  
Deploy CELTT Dec 2014  
 
D.3.c. Action Plan 
UPDATE 
This plan supports Priority 1, Health and safety. The project was delayed due to State and FCC 
approval. Approval has been granted. Additional radios were purchased to account for Auxiliary 
Services needs. Procurement of radios has been completed. More radios are now required to 
comply with the College’s Emergency Preparedness. Additional radios are required for 
administrators.  
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Action Step Who Start Date Status 
Define system parameters Campus Security Jun 2014 Completed 
Contact vendor to review system CELTT Jul 2014 Completed 
Estimate cost to improve system Vendor Jul 2014 Completed 
Install system improvement Vendor Aug 2015 Ongoing 
Test system Campus Security Aug 2015  
Deploy CELTT Aug 2015  
Purchase more radios for Admin CELTT Aug 2015  
 
D.4. Replacement Cycle for Two-Way Radios 
 
D.4.a. Current Status  
Campus Security and Auxiliary Services radios are over 8 years old; both need replacing.  
 
D.4.b. Action Plan 
This plan supports Priority 1, Health and safety. CELTT established a replacement cycle to 
ensure College emergency response capability is maintained. The first radios to be replaced in 
this cycle will be campus security radios. 
 
Action Step Who Start Date Status 
Inventory and define replacement 
cycle 

CELTT Jun 2014 Completed 

Identify Security radio replacement Campus Security Jun 2014 Completed 
Purchase CELTT Jun 2014 Completed 
Deploy Campus Security Jul 2014 Completed 
 
D.5. Cable TV System 
 
D.5.a. Current Status  
Time Warner Oceanic Cable provides a cable feed drop to the College. Signal amplifiers are 
distributed throughout the College. These amplifiers are 18 years old and need replacement.  
 
D.5.b. Action Plan 
This plan supports Priority 1, Health and safety. Upgrading will ensure the College can 
continuously monitor live news feeds during a state or national emergency and provide up-to-
date information. 
 
Action Step Who Start Date Status 
Assess amplifier status CELTT Jun 2014 Ongoing 
Obtain price quote for upgrade CELTT: Instructional Aug 2014 Ongoing 
Research alternatives CELTT Oct 2014 Ongoing 
Purchase CELTT: Instructional Mar 2015  
Install Vendor Jun 2015  
 
D.5.c. Action Plan 
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UPDATE 
This plan supports Priority 1, Health and safety. Amplifiers are determined to be outdated. 
Higher frequencies cannot be transmitted by current amplifiers. The cable feed failed between 
the ‘Iliahi and Ohi‘a buildings. A temporary fix has been applied. Two future options are being 
explored: 1) cost out cable replacement, 2) sending digital signal of cable feed over IP. Option 1 
requires the amplifier replacement for all buildings. Option 2 requires the amplifier replacement 
at the cable feed head-end. Networking over IP costs are being determined. A cost comparison is 
to be done. 
 
Action Step Who Start Date Status 
Assess amplifier status CELTT Jun 2014 Completed 
Obtain price quote for upgrade CELTT: Instructional Aug 2014 Delayed 
Research alternatives CELTT Aug 2015 Ongoing 
Cost comparison CELTT Aug 2015 Ongoing 
Purchase CELTT: Instructional TBD On Hold 
Install Vendor TBD On Hold 
 
 
D.6. Cellular Service, Voice and Data, Coverage 
 
D.6.a. Current Status 
Voice and data capacity at the College is limited. There are also many “dead” zones. During 
recent campus emergencies people could not make cellular calls.  
 
D.6.b. Action Plan 
This plan supports Priority 1, Health and safety. The goal is to expand cellular voice and data 
capacity and to improve coverage. 
 
Action Step Who Start Date Status 
Discuss with vendor & security CELTT Jul 2014 Completed 
Assess coverage Vendor Aug 2014 Completed 
Determine antenna locations Vendor Aug 2014 Completed 
Propose plan Vendor Nov 2014  
Install Vendor May 2015  
 
D.6.c. Action Plan 
UPDATE 
This plan supports Priority 1, Health and safety. Vendor is not responding to inquiries for further 
development. Alternate vendors may need to be contacted. 
 
Action Step Who Start Date Status 
Discuss with vendor & security CELTT Jul 2014 Completed 
Assess coverage Vendor Aug 2014 Completed 
Determine antenna locations Vendor Aug 2014 Completed 
Re-initiate Discussion with vendors CELTT Jul 2015  
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D.7.a. Current Status 
The Intranet is outdated and hard to navigate. The Intranet will be updated with input from the 
College. 
 
D.7.b. Action Plan 
This plan will support Priority 3, Core service and support. The goal is to improve access to 
content and reorganize information. 
 
Action Step Who Start Date Status 
Discuss and agree to procedures for 
developing site 

CELTT; Campus Feb 2015  

Discuss areas for improvement CELTT; Campus Mar 2015  
Discuss content migration CELTT; Campus Apr 2015  
Propose design CELTT Jun 2015  
Agree to design and content 
migration 

CELTT; Campus Oct 2015  

Deploy test site and get feedback CELTT Feb 2016  
Modify site CELTT May 2016  
Release site CELTT Jan 2017  
 
D.7.c. Action Plan 
UPDATE 
This plan will support Priority 3, Core service and support. This project is put on hold. 
Discussions with the Campus has focused on the public website.  
 
Action Step Who Start Date Status 
Discuss and agree to procedures for 
developing site 

CELTT; Campus May 2015 Completed 

Discuss areas for improvement CELTT; Campus May 2015 Completed 
Discuss content migration CELTT; Campus TBD On Hold 
Propose design CELTT TBD On Hold 
Agree to design and content 
migration 

CELTT; Campus TBD On Hold 

Deploy test site and get feedback CELTT TBD On Hold 
Modify site CELTT TBD On Hold 
Release site CELTT TBD On Hold 
 
D.8. Phone PBX System 
 
D.8.a. Current Status  
The number of licensed voice-over-IP (VOIP) phone connections the College has contracted 
going through the PBX system is 575. Currently all lines are being used. The last line was issued 
on August 25, 2014. The College cannot issue new VOIP connections. CELTT is in the process 
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of looking for any unused connections previously issued. An unused connection may be 
reassigned to fill a request for a new connection.  Finding an unused connection is time 
consuming. No current data exist on issued connections. CELTT is in the process of obtaining a 
quote for additional licenses. 
 
D.8.b. Action Plan 
This plan supports Priority 3, Core service and support. The goal is to gain accountability for 
issued lines while still being able to service the College.  
 
Action Step Who Start Date Status 
Obtain a quote for new licenses CELTT; Vendor Aug 2014 Ongoing 
Find unused connections to recycle CELTT Aug 2014 Ongoing 
Inventory currently issued 
connections 

CELTT Sep 2014 Ongoing 

Purchase new licenses CELTT Oct 2014  
 
D.8.c. Action Plan 
UPDATE 
This plan supports Priority 3, Core service and support. The project is put on hold pending the 
hire of new personnel responsible for VOIP and analog lines. The process of cataloging unused 
lines is time consuming.  
 
Action Step Who Start Date Status 
Obtain a quote for new licenses CELTT; Vendor Dec 2014 Completed 
Find unused connections to recycle CELTT Aug 2015 On Hold 
Inventory currently issued 
connections 

CELTT Aug 2015 On Hold 

Purchase new licenses CELTT TBD On Hold 
 
D.9. Analog Lines 
 
D.9.a. Current Status  
The number of analog lines the College has contracted is 96. Currently all lines are being used. 
The College cannot issue new analog lines. CELTT is in the process of looking for any unused 
lines previously issued. An unused line may be recycled to toward a request for a line. Finding 
an unused line is difficult and is done on a trial and error basis. No current data exists on issued 
lines. CELTT is in the process of obtaining a quote for additional lines. Fax machines, security 
cameras and security call boxes use analog lines.  
 
D.9.b. Action Plan 
This plan supports Priority 3, Core service and support. The goal is to gain accountability for 
issued lines while still being able to service the College.  
 
Action Step Who Start Date Status 
Obtain a quote for new lines CELTT; Vendor Aug 2014 Ongoing 
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Find unused lines for recycle CELTT Aug 2014 Ongoing 
Inventory currently issued lines CELTT Aug 2014 Ongoing 
Purchase new lines CELTT Sep 2014  
 
D.9.c. Action Plan 
UPDATE 
This plan supports Priority 3, Core service and support. The project is put on hold pending the 
hire of new personnel responsible for VOIP and analog lines. The process of cataloging unused 
and active lines is time consuming. 
 
Action Step Who Start Date Status 
Obtain a quote for new lines CELTT; Vendor Dec 2014 Completed 
Find unused lines for recycle CELTT Aug 2015 On Hold 
Inventory currently issued lines CELTT Aug 2015 On Hold 
Purchase new lines CELTT TBD On Hold 
 
D.10. Kiosk and Emergency Information Pilot 
 
D.10.a. Current Status 
Currently, the campus uses email, Twitter, Facebook, and the website as methods of notification 
of emergency information to the College community. While these avenues of communication 
work, the College seeks to improve its emergency preparedness measures. It is critical to the 
College community to have an emergency communication system that is instant and wide-
reaching. A kiosk system will augment current methods of notification. A pilot test will be 
conducted. It is important to define the procedures by which emergency alert information is to be 
disseminated through this system. During non-emergency times the system will be used to 
provide public information to the College community. Defining content creators and 
management for the public information will be done.  
 
D.10.b. Action Plan 
This plan supports Priority 1, Health and safety. The goal is to expand the distribution of 
information. Kiosks would be placed in high student traffic areas. 
 
Action Step Who  Start Date Status 
Define process for alert CELTT Jul 2014 Ongoing 
Define content creation and 
management 

CELTT Jul 2014 Ongoing 

Identify a locations for pilot test CELTT Jul 2014 Completed 
Identify system  CELTT Oct 2014  
Purchase CELTT Feb 2015  
Deploy CELTT May 2015  
Assess effectiveness CELTT Aug 2015  
Recommendation report CELTT Nov 2015  
 
D.10.c. Action Plan 
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UPDATE 
This plan supports Priority 1, Health and safety. Project completion is dependent on the Web 
Team. The Web Team is currently focusing on the public website and day-to-day requests. Work 
continues but has slowed down.  
 
Action Step Who  Start Date Status 
Define process for alert CELTT Aug 2015 Ongoing 
Define content creation and 
management 

CELTT Jan 2015 Completed 

Identify a locations for pilot test CELTT Jan 2015 Completed 
Identify system  CELTT Feb 2015 Completed 
Purchase CELTT Feb 2015 Ongoing 
Deploy CELTT Dec 2015  
Assess effectiveness CELTT Feb 2016  
Recommendation report CELTT Apr 2016  
 
E. Instructional Support 
 
E.1. Distance Learning Technologies 
 
E.1.a. Current Status 
 
On campus credit and noncredit offerings are made available via appropriate technologies to 
students who are qualified and are committed to pursuing post secondary education, but who 
cannot attend as regular on campus students. 

The College provides students an opportunity to access higher education courses and programs 
via distance learning technologies at anytime, from anywhere. Over 130 interactive television, 
cable, and internet course offerings are designed to combine individual and group activity with 
interaction between and among students and the instructor. Many of these technologies are 
provided by UH System and UHCC System, such as the learning management system Laulima 
(Sakai) and the Hawai‘i Interactive Television System (HITS), and Brainfuse (online tutoring).  
The College has also entered into contracts with vendors to provide services such as Blackboard 
Collaborate. 

E.1.b. Action Plan 
This plan supports Priority 4, Impact on a broad student population across multiple disciplines. 
The goal is to improve instructional delivery and quality.  
 
Action Step Who  Start Date Status 
Investigate new strategies using 
current systems 

CELTT Jul 2014 Ongoing 

Research trends and directions CELTT Oct 2014  
Investigate new systems of delivery CELTT Feb 2015  
Investigate new strategies  CELTT May 2015  
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Recommendation report CELTT Jan 2016  
 
E.1.c. Action Plan 
UPDATE 
This plan supports Priority 4, Impact on a broad student population across multiple disciplines. 
The use of HITS and interactive television courses continue to decline. Mode of course delivery 
continues to move toward being online or as a hybrid. Blackboard Collaborate is proving to be 
too costly. In May, CELTT initiated Big Blue Button, an open source platform. Faculty are being 
trained and migrated over. The features are similar and faculty are receptive. Laulima workshops 
are scheduled for July and workshop planning is underway for Fall 2015 and Spring 2016 
semesters. 
 
Action Step Who  Start Date Status 
Investigate new strategies using 
current systems 

CELTT Jul 2014 Ongoing 

Research trends and directions CELTT Oct 2014 Completed 
Investigate new systems of delivery CELTT Feb 2015 Ongoing 
Investigate new strategies  CELTT May 2015 Ongoing 
Recommendation report CELTT Jan 2016  
 
E.2.a. Current Status 
Feedback from various college forums suggests that use of the current online faculty evaluation 
survey, eCafe, needs improvement. The focus will be to increase student participation in 
completing the survey.  
 
E.2.b. Action Plan 
This plan supports Priority 4, Impact on a broad student population across multiple disciplines. 
The goal is to improve instructional delivery and quality.  
 
Action Step Who  Start Date Status 
Identify alternate strategies  CELTT Jan 2015  
Identify alternate technology 
solutions 

CELTT Jan 2015  

Report findings to the College CELTT Sep 2016  
 
E.2.c. Action Plan 
UPDATE 
This plan supports Priority 4, Impact on a broad student population across multiple disciplines. 
eCafe continues to be supported by CELTT. The UHCC system is looking into an alternate 
product. There is no word on when a formal announcement will be made.  
 
Action Step Who  Start Date Status 
Identify alternate strategies  CELTT Jan 2015 Ongoing 
Identify alternate technology 
solutions 

UHCC System Jan 2015 Ongoing 
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Report findings to the College CELTT Sep 2016  
 
E.3. Educause Center for Analysis and Research (ECAR) Study 
 
E.3.a. Current Status   
The ECAR study helps institutions learn how students and faculty experience technology and 
expect to use technology in their academic lives. The study consists of two surveys, one for 
students and one for faculty. Data provided will help the College plan future technology growth. 
Participating in the study will also provide the College with comparative data from other 
institutions.  
 
E.3.b. Action Plan 
This plan supports Priority 4, Impact on a broad student population across multiple disciplines. 
The goal is to identify trends and expectations of both students and faculty.  
 
Action Step Who Start Date Status 
Identify a survey administrator CELTT Sep 2014  
Review ECAR resources  CELTT Sep 2014  
Complete intent to participate form CELTT Oct 2014  
Participate in study CELTT Feb 2015  
Report to College CELTT May 2015  
 
E.3.c. Action Plan 
UPDATE 
This plan supports Priority 4, Impact on a broad student population across multiple disciplines. 
The plan was put on hold. An instructional developer was hired in May and will execute the 
survey during the 2016/2017 AY. The Office for Institutional Effectiveness coordinates all 
College surveys and has request the survey be conducted in the 2016/2017 AY.  
 
Action Step Who Start Date Status 
Identify a survey administrator CELTT Aug 2016  
Review ECAR resources  CELTT Sep 2016  
Complete intent to participate form CELTT Sep 2016  
Participate in study CELTT Feb 2017  
Report to College CELTT May 2017  
 
E.4. Digital Textbooks 

E.4.a. Current Status 
Faculty have been using digital textbooks for years, providing students with several options 
including print, online texts, and downloadable digital textbooks. This is a trend that will 
continue and is part of the larger conversation around mobile devices, as some texts may be 
limited to specific devices. The recent adoption of digital texts by the Culinary Arts Program is a 
good example of this kind of innovation. The unit’s tactical plan (prior to the adoption of the 
Comprehensive Program Reviews) included plans for a transition to electronic textbooks so that 
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by fall 2015, all Culinary students will be required to have their own iPads loaded with electronic 
versions of their textbooks. During the first phase in fall 2013, Fundamentals of Cookery 
students were asked to bring their own existing iPads or purchase their own iPads and load them 
with the Inkling version of the Professional Chef textbook instead of purchasing a hard copy 
textbook which lacks learning resources such as streaming videos. Students who cannot meet this 
requirement can participate in a loaner program with the Culinary department. The department 
plans for implementation of electronic textbooks in four classes over the next four semesters with 
the ultimate goal of all its classes using digital texts by fall 2015.  

E.4.b. Action Plan 
This plan supports Priority 4, Impact on a broad student population across multiple disciplines. 
The goal is to determine the level of success of implementation and develop recommendations 
for the College.  
 
Action Step Who Start Date Status 
Interview faculty CELTT Nov 2014  
Survey students CELTT Dec 2014  
Complete report with 
recommendations 

CELTT May 2015  

 
E.4.c. Action Plan 
UPDATE 
This plan supports Priority 4, Impact on a broad student population across multiple disciplines. 
The plan has been put on hold. Library staff have gotten involved in a system project for 
developing Online Education Resources (OER). The goal is to develop a repository of online 
open resources including textbooks. CELTT is partnering with the Library on this project.  
 
Action Step Who Start Date Status 
OER orientation Library, CELTT Jun 2015 Completed 
Plan campus initiative Library, CELTT Aug 2015 Ongoing 
Report to College Library Dec 2015  
 
 
F. Campus Renovation Projects 
 
F.1. Lama Building 
 
F.1.a. Current Status  
During the summer of 2014 Lama Building began renovating a section that will include an 
upgraded electrical and network infrastructure. 
 
F.1.b. Action Plan 
Priority 2, Campus-wide infrastructure and network security. The goal is to ensure adequate 
networking resources are planned for in the renovation. 
 
Action Step Who Start Date Status 
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Review plans CELTT; Library Jun 2014 Completed 
Discuss with vendor CELTT; Vendor Jul 2014 Completed 
Install network resources Vendor Aug 2014 Ongoing 
Inspect work and resolve issues CELTT; Vendor Sept 2014  
Sign-off on work CELTT Oct 2014  
 
F.1.c. Action Plan 
UPDATE 
Action plan completed. 
 
Action Step Who Start Date Status 
Review plans CELTT; Library Jun 2014 Completed 
Discuss with vendor CELTT; Vendor Jul 2014 Completed 
Install network resources Vendor Aug 2014 Completed 
Inspect work and resolve issues CELTT; Vendor Sept 2014 Completed 
Sign-off on work CELTT Oct 2014 Completed 
 
F.2.  Future Campus Renovation Projects 
 
F.2.a. Current Status 
Campus renovations will be implemented based on available funding. CELTT will be in 
discussion with these planning groups and anticipates work in technology infrastructure 
development, equipment purchases, and installation for new construction and building 
renovations. 
 
Construction/renovation projects Expected timeframe 
Culinary Institute of the Pacific Oct 2014 - Dec 2015 
Lama Building Oct 2014 - Sep 2019 
‘Iliahi Building Oct 2014 - Sep 2019 
‘Ilima Building Oct 2014 - Sep 2019 
‘Ôhi‘a Building Oct 2014 - Sep 2019 
Mokihana Building Oct 2014 - Sep 2019 
Manono Building Oct 2014 - Sep 2019 
Kopiko 1st floor Oct 2014 - Sep 2019 
Kauila Health Program classrooms Oct 2014 - Jun 2015 
Lç‘ahi Building Jan 2015 - Sep 2018 
 
F.2.b. Current Status 
UPDATE 
Campus renovations will be implemented based on available funding. CELTT will be in 
discussion with these planning groups and anticipates work in technology infrastructure 
development, equipment purchases, and installation for new construction and building 
renovations. 
 
Construction/renovation projects Expected timeframe 
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Culinary Institute of the Pacific (CIP) Dec 2015 
Lama Building Oct 2014 - Sep 2019 
‘Iliahi Building Dec 2015 
‘Ilima Building Dec 2015 
‘Ôhi‘a Building  Dec 2015 
Mokihana Building Dec 2015 
Manono Building Oct 2014 - Sep 2019 
Kopiko Secure Storage May 2015 
Kopiko Court Yard Dec 2015 
Kauila Health Program classrooms Oct 2014 - Jun 2015 
Lç‘ahi Building Jan 2015 - Sep 2018 
 
F.2.c. Action Plan 
This plan supports Priority 2, Campus-wide infrastructure and network security. The goal is to 
ensure adequate networking resources are planned for in the renovations. 
 
Action Step Who Start Date Status 
Conduct needs analysis CELTT; Departments TBD  
Review plans and recommend 
changes as needed 

CELTT TBD   

Discuss plans with vendor CELTT; Vendor TBD   
Monitor construction for compliance CELTT TBD   
Install network resources CELTT; Vendor TBD   
Inspect work and resolve issues CELTT; Vendor TBD   
Sign-off on work CELTT TBD   
 
F.2.d. Action Plan 
UPDATE 
This plan supports Priority 2, Campus-wide infrastructure and network security. The expected 
timeframe update reflects active planning for the following projects: CIP, ‘Iliahi, ‘Ilima, ‘Ôhi‘a, 
Mokihana, and Kopiko.  
 
Action Step Who Start Date Status 
Conduct needs analysis CELTT; Departments May 2015 Completed 
Review plans and recommend 
changes as needed 

CELTT May 2015  Ongoing 

Discuss plans with vendor CELTT; Vendor TBD   
Monitor construction for compliance CELTT TBD   
Install network resources CELTT; Vendor TBD   
Inspect work and resolve issues CELTT; Vendor TBD   
Sign-off on work CELTT TBD   
 
 
G.  Information Security 
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G.1.a. Current Status 
The College’s information security efforts are aligned with the University of Hawai`i 
Information Security Program (live link, link6). Firewalls have been erected throughout the 
campus and a process for balancing the information security restrictions and information needs 
of faculty and students is determined on a case-by-case basis.  
 
Under the direction of the CELTT coordinator the following practices have established. 

 Registration of all campus servers with UH ITS 
 Participation in UH Information Security Compliance Assessment 
 Completion of the UH Maintenance of Sensitive Information Survey by all College data 

custodians annually 
 Performance by CELTT of follow-up activities after survey data is reported 
 Establishment of groups/tiers of users based on risk 
 Mandated semi-annual or annual training on state and University information security 

policies based on tiers of users 
 Execution of Identity Finder on all campus computers to detect the presence of sensitive 

information 
 Delivery of hands-on workshops for campus employees on malware prevention and 

management 
 Use of the UH Wireless Authentication System 
 Meetings with the University of Hawai‘i System ITS on system updates as breaches 

occur.  
 
G.1.b. Action Plan 
This plan supports Priority 2, Campus-wide infrastructure and network security. The goal is to 
ensure continued diligence in providing information security. 
 
Action Step Who Start Date Status 
Research ongoing trends and threats CELTT; Department Jul 2013 Ongoing 
Consult with ITS on a regular basis CELTT Jul 2013 Ongoing 
Notify campus of existing threats CELTT; Vendor Jul 2013 Ongoing 
Advise and train campus on safe 
practices 

CELTT Jul 2013 Ongoing 

Research new products and test CELTT; Vendor Jul 2013 Ongoing 
Investigate and contain breaches CELTT; Vendor Jul 2013 Ongoing 
File reports on breaches CELTT Jul 2013 Ongoing 
Review procedures for antivirus and 
information security software 
maintenance  

CELTT; ITS Feb 2014  

 
G.1.c. Action Plan 
UPDATE 

                                                       
6 University of Hawai‘i, "UH IT Security Website", Archive Link: http://hdl.handle.net/10790/2278 

Technology Plan‐31 

http://www.hawaii.edu/infosec/infosecprogram.html
http://dspace.lib.hawaii.edu/bitstream/handle/10790/2278/ITSecurity%40UH-website.pdf?sequence=1
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This plan supports Priority 2, Campus-wide infrastructure and network security. Information 
security continues to be fluid. In October 2014, UH was under a Distributed Denial of Service 
(DDOS) attack. Between January and March 2015 the College and UH was under another DDOS 
attack. The College’s website went down in February 2015 for several days. Internet system 
wide was intermittent. In addition, between January and May 2015, CELTT conducted four 
information security breaches. Internal investigations were conducted.  
 
Action Step Who Start Date Status 
Research ongoing trends and threats CELTT; Department Jul 2013 Ongoing 
Consult with ITS on a regular basis CELTT Jul 2013 Ongoing 
Notify campus of existing threats CELTT; Vendor Jul 2013 Ongoing 
Advise and train campus on safe 
practices 

CELTT Jul 2013 Ongoing 

Research new products and test CELTT; Vendor Jul 2013 Ongoing 
Investigate and contain breaches CELTT; Vendor Jul 2013 Ongoing 
File reports on breaches CELTT Jul 2013 Ongoing 
Review procedures for antivirus and 
information security software 
maintenance  

CELTT; ITS Feb 2014 Ongoing 

 
 
III. Funding 
 
General Funding Objectives 

As the centralized manager of IT for the College, CELTT established the following general 
funding objectives: 

• Staff and operations computer replacement on a five-year cycle; general student labs 
replacement on a five-year cycle.  

• New, expanding, and existing labs, and other technologies, to undergo feasibility and 
sustainability review and college-wide approvals.  

• Unique programmatic needs to be funded and supported through individual program 
review / resource prioritization.  

The College proposes to fund its Technology Plan by following:  

1. Allocations of general funds from the State and tuition and fees. The College assesses its 
available funding annually and regularly, and utilizes funds to support collegewide needs 
through program review prioritization during its annual budgeting process.  

2. External funds: The College works to identify other funding sources such as grants to 
expand, upgrade, and update computer and related technology on campus. 


