
Major Repairs Building Status 

Iliahi (Subway side) in process 2011 
Kaulia A&B completed 2011 
Koa A & B in process 2011 
Kokio completed 2010 
Kalia completed 2011 
Kopiko completed 2007 
Ohia   
Ohelo completed design phase in 2010 
Olonā [ID not correct 
as of May 2011?] 

  

Re-roofing 

Naio completed 2007 
Iliahi all systems completed - 2011 
Kalia   
Kopiko   
Lama completed 2007 

included exchange of jalousie windows for sealed 
ones, replacement of first floor ducts and ceiling, 
installation of a reheat feature in to air 
conditioning system to control humidity and abate 
moisture 

Manele   
Manono   
Naio completed 2007 
Ohelo completed 2007 
Ohia   
Olapa   

Air-
conditioning 

Olonā [ID not 
correct?] 

  

Repair/resurface 
asphalt 
walkways/ bike 
path/ other 
walkways 

campuswide 
  



Electrical 
Infrastructure 
Assessment and 
Energy Saving 
Performance 
Contract 
(system wide) 
and upgrade 
electrical 
systems 
(campus wide) 

    

Kokio  
Ilima 

 

Iliahi 
 

Upgrade 
restrooms: 

Kaulia 
 

Repair & 
refurbish 
exterior lighting  

 (campus wide) 

  

Foliage 
management 

    

 


